

Work plan

Deadlines

- 2018-02-26 Choose a project proposal and send your choice via email to epsatissep@gmail.com
- 2018-03-05 Define the Tasks (what must be done - every member should preferably participate in every task), subtask allocation (who does what) and Gantt chart (when) of the project and insert them on the wiki (planning)
- 2018-03-12 Upload the “black box” **System Diagrams & Structural Drafts** to the wiki
- 2018-03-23 Upload the detailed **System Schematics & Structural Drawings** to the wiki and do the **cardboard scale model** of the structure
- 2018-04-04 Upload the **List of Materials (what & quantity)** to the wiki
- 2018-04-14 Upload the **Interim Report and Presentation** to the wiki. The report must contain the Introduction, including the tasks, team members allocation and Gantt chart, State of the Art, Marketing Plan, Project Management, Eco-efficiency Measures for Sustainability, Ethical and Deontological Concerns, Proposed Solution and Bibliography chapters
- 2018-04-19 Interim Presentation, Discussion and Peer, Teacher and Supervisor Feedbacks
- 2018-04-23 Complete the **List of Materials (local providers & price, including VAT and transportation)** to the wiki
- 2018-05-02 Upload refined Interim Report (based on Teacher & Supervisor Feedbacks)
- 2018-06-04 Upload the results of the **Functional Tests** to the wiki
- 2018-06-15 Upload the **Final Report**
- 2018-06-18 Upload the **Presentation, Video, Paper, Poster and Manual**
- 2018-06-21 Final Presentation, Individual Discussion and Assessment
- 2018-06-28:
 1. Update the wiki with all correction suggestions
 2. Hand in to the EPS coordinator:
 1. a **CD with the corrected deliverables (source + PDF) together with all code and drawings produced**
 2. a **printed copy of the corrected report and poster**
- 2018-06-28:
 1. Hand in the **prototype and user manual** to the client
 2. Receive the **EPS@ISEP certificate**
 3. Bring **typical food** from your country


Tasks

Task	Responsible	Involved
Research	Audrey, Szymon, Mile and Anastasia	Anastasia, Andres, Audrey, Mile, Rodrigo and Szymon
Technical Research	Szymon and Mile	Andres, Mile, Rodrigo and Szymon
Marketing Research	Audrey	Audrey and Mile
Design Research	Audrey	Andres, Audrey, Rodrigo and Szymon
Ethical Research	Anastasia	Anastasia
Sustainability Research	Anastasia	Anastasia
Task identification & Problem Definition	Mile and Audrey	Andres, Audrey , Mile, Rodrigo and Szymon

Task	Responsible	Involved
Roles and Division	Mile and Szymon	Anastasia, Andres, Audrey, Mile, Rodrigo and Szymon
Gantt	Mile	Audrey and Mile
Schematics	Anastasia, Andres, Rodrigo and Szymon	Anastasia, Andres, Audrey, Mile, Rodrigo and Szymon
Drafts	Rodrigo and Szymon	Anastasia, Andres, Audrey, Mile, Rodrigo and Szymon
3D Drafts	Rodrigo	Anastasia, Andres, Audrey, Mile, Rodrigo and Szymon
Draft ethics	Anastasia	Anastasia
Materials	Audrey	Anastasia, Andres, Audrey, Mile, Rodrigo and Szymon
List	Audrey	Anastasia, Andres, Audrey, Mile, Rodrigo and Szymon
Providers	Audrey	Anastasia, Andres, Audrey, Mile, Rodrigo and Szymon
Assembly	Andres, Mile, Rodrigo and Szymon	Anastasia, Andres, Audrey, Mile, Rodrigo and Szymon
System Design	Andres, Mile, Rodrigo and Szymon	Anastasia, Andres, Audrey, Mile, Rodrigo and Szymon
Building the Mechanics	Rodrigo	Rodrigo
Building the Electronics	Andres and Szymon	Andres and Szymon
Programming the Electronics	Mile and Szymon	Andres, Mile and Szymon
Programming the Application	Mile and Szymon	Mile and Szymon
Testing	Andres, Mile, Rodrigo and Szymon	Anastasia, Andres, Audrey, Mile, Rodrigo and Szymon
Communication	Anastasia, Audrey and Mile	Anastasia, Andres, Audrey, Mile, Rodrigo and Szymon
Flyer	Anastasia and Audrey	Anastasia and Audrey
Wiki	Mile	Mile
Video	Mile	Mile
Report	Audrey	Anastasia, Andres, Audrey, Mile, Rodrigo and Szymon
Manual	Audrey	Anastasia, Andres, Audrey, Mile, Rodrigo and Szymon
PPT	Audrey	Audrey and Szymon
Interim Presentation	Anastasia, Audrey and Szymon	Anastasia, Andres, Audrey, Mile, Rodrigo and Szymon
Content	Anastasia, Audrey and Szymon	Anastasia, Andres, Audrey, Mile, Rodrigo and Szymon
Visuals	Audrey and Szymon	Audrey and Szymon
Execution	Anastasia and Szymon	Anastasia and Szymon
Refined Interim Presentation	Anastasia, Audrey and Szymon	Anastasia, Andres, Audrey, Mile, Rodrigo and Szymon
Content	Anastasia, Audrey and Szymon	Anastasia, Andres, Audrey, Mile, Rodrigo and Szymon
Visuals	Audrey and Szymon	Audrey and Szymon
Execution	Anastasia and Szymon	Anastasia and Szymon

Task	Responsible	Involved
Final Report	Anastasia, Audrey and Szymon	Anastasia, Andres, Audrey, Mile, Rodrigo and Szymon
Content	Anastasia, Audrey and Szymon	Anastasia, Andres, Audrey, Mile, Rodrigo and Szymon
Visuals	Audrey and Szymon	Audrey and Szymon
Execution	Anastasia and Szymon	Anastasia and Szymon
Wiki Presentation	Mile	Mile
Video to Wiki	Mile	Mile
Poster to Wiki	Mile	Mile
Paper to Wiki	Mile	Mile
Manual to Wiki	Mile	Mile
Final Presentation	Anastasia, Andres, Audrey, Mile, Rodrigo and Szymon	Anastasia, Andres, Audrey, Mile, Rodrigo and Szymon

Gantt Chart



[vertical_farming_gantt.zip](#)

From:

<https://www.eps2018-wiki1.dee.isep.ipp.pt/> - **EPS@ISEP**

Permanent link:

<https://www.eps2018-wiki1.dee.isep.ipp.pt/doku.php?id=plan>

Last update: **2018/03/11 19:14**

